SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 8:13AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -

iary 630 onst Calendar Day 827 .ae 09-Sep 2014. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 06:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather

Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Not recorded

Diary:

Dispute
General Comments
MEP staff meeting 0830-0900. Track progress of FWS mechanical piping installation. Misc MEP =
paperwork and write diaries.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Diary: Dispute
12" DIP Adjustment 001 0-MSI-EFA.187 —
Following the August 2014 Napa Earthquake, it ws observed that the PS-3 slide plates had shifted out of
their bases at PP 44 and PP 8. FWS was requested to adjust these back into place under CCO 187.
The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on the night of
September 9, 2014, then mobilized to the bridge, establishing themselves in the closure of the #1 lane of
the WB bridge at 2030. The crew worked until 2330 adjusting the PS-3 pipe supports, then mobilized back
to Pier 7, going off shift at 0000 on September 10, 2014.
The crew used three crew trucks and the welding machine as a generator in performance of this work.
CCO-365 Bid Iltem: 001 0-CIC-EFA.365 CIC - Dehumidification System
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Change of 001 O0-CIC-EFA.365 —~

The mobilization to and from the bridge will be paid under the CCO 187 work for this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 630  Date: 09-Sep-2014 Tuesday

CCO-384 Bid Iltem: 001 0-BAR-EFA.384 Paint Repair Behind Barrier Rail
CERTIFIED COATINGS COMPANY

Di ary: Dispute
Painting Pipe 001 O0-BAR-EFA.384

Scott Yeager, ABF, informed me that the stencils for painting labels on the carbon steel and DIP pipe

arrived yesterday and that the CCC crew should complete the labeling the carbon steel pipe behind the

north barrier of the WB bridge today. | went out to a shoulder closure of the OB shoulder, WB bridge at
1100 and met with Tony Katrones. | gave him a brief overview of the labeling.

[]

| noted that he brought out the reclaimed water label, not the domestic water label. He went back to the
office and got the correct stencil and began labeling after the noon break.
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